
*PER = Preliminary Engineering Report 
**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  DR0606 
PROJECT TITLE  DITCH “A­22” MODIFICATIONS (S) 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  SHASHI KUMAR 
CONSULTANT 
CONTRACTOR 
BUDGET  $700,000 

PROJECT DESCRIPTION 
Design and construction of a new restrictor  (control structure)  just East 
of Eldridge.  This structure will restrict the amount of flow entering Ditch 
A­22 from the Northwest Detention Pond site, and from areas within the 
business park.   This  restrictor will  also help contain MUD 21 detention 
within  the  district  boundaries.  Additional  considerations  will  be  made 
concerning the channel bottom after the completion of new restrictor. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
REVISED 

INITIATE ­ FINISH 
ACTUAL 

INITIATE ­ FINISH 

PER *  09/06 – 09/07  09/06 – 09/07 

LAND/ROW **  N/A 

DESIGN/SURVEYING  08/07 – 01/08 

CONSTRUCTION  02/08 – 07/08 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


